WEEK OF MON 2 NOV 2026 · W45

What needs attention

Which skill will we run short of?

Backend · Java

Backend · Java from w/c 30 Nov, up to 0.3 FTE short

QA from w/c 28 Dec, up to 0.1 FTE short

Open in Plan | Ask about this

Who is over 100%, and who is idle? (this week)

1 over · 1 idle

Over: Papp Kinga 110%

Idle: Kiss Márton 50%

Open People view | Ask about this

Who will be available in 4 weeks? (w/c 30 Nov)

6 people, 2.2 FTE free

Horváth Lili · React · 0.6 FTE (24 h)

Kiss Márton · Flutter, Native · 0.5 FTE (20 h)

Varga Gergő · Angular, React · 0.4 FTE (16 h)

Balogh Réka · UX/UI, React · 0.3 FTE (12 h)

Open People view | Ask about this

What if two pipeline projects start together?

2 deals: 2 new gaps

Overlap from w/c 7 Dec.

UX/UI, Backend · Node.js

Try this scenario | Ask about this

How much of our time went to billable work?

69% of logged time

Utilisation 61% of available hours

28 Sep – 1 Nov, Jira worklogs

Open Reports | Ask about this

Skill matrix · FTE balance per week, next 12 weeks

2 stacks short: Backend · Java from 30 Nov · QA from 28 Dec

SKILL · STACK	2 Nov today	9 Nov W46	16 Nov W47	23 Nov W48	30 Nov W49	7 Dec 6 days	14 Dec W51	21 Dec 3 days	28 Dec 4 days	4 Jan W01	11 Jan W02	18 Jan W03
Backend · Java			+0.2	+0.2	−0.3	−0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3
Backend · .NET												
Backend · Node.js	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2		+0.2	+0.2	+0.2
Frontend · React			+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+0.6
Frontend · Angular	+0.4		+0.4	+0.4	+0.4	+0.4	+0.8	+0.8	+0.8	+0.8	+0.8	+0.8
Mobile · Flutter	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5
Mobile · Native												
QA									−0.1			
DevOps												
UX/UI	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3
Delivery							+0.2	+0.2		+0.2	+0.2	+0.2

Orange −n = FTE short that week. Blue +n = FTE spare (free time of people whose main stack it is, shown from 0.2 FTE). Empty = balanced. 1 FTE = 8 h × working days. Shortages count each person once across their stacks. Click a cell for the breakdown in hours.

People over 100% or idle · this week and next 4

Person	Stack	Status	Weeks	Peak
Kovács Anna	Java, DevOps	Over	23 Nov (away)	–
Szabó Dóra	.NET, Java	Over	9 Nov, 16 Nov, 23 Nov, 30 Nov	113%
Horváth Lili	React	Idle	16 Nov, 23 Nov, 30 Nov	
Kiss Márton	Flutter, Native	Idle	all 5 weeks	
Papp Kinga	Delivery, QA	Over	2 Nov, 9 Nov, 16 Nov, 23 Nov, 30 Nov	110%

Data from last import

Upload newer export

Jira 30 Oct 18:02

HR 28 Oct 16:40

5 warnings, 3 handled silently. No rows skipped.

- warning — Jira author 712020:9f3e is not in HR. 6 h kept on the project as "Unmapped person". jira/worklogs_2026-W43.json · rule F1 Fix in Admin
- warning — Jira project key MRD is not mapped. 14 h counted as non-billable. jira/worklogs_2026-W44.json · rule F2 Fix in Admin
- warning — Pipeline project "Fleet dashboard" has no win chance set. Shown as not set; still switchable. entered by hand · rule optional field
- info — Pipeline projects are entered by hand in this version. There is no CRM import. app · rule scope cut
- warning — Blank weekly hours for one person. Used 40 h; fix in HR. hr/people.csv row 9 · rule F7
- warning — Start date "2026.11.16." is not ISO. Parsed as 16 Nov. hr/people.csv row 6 · rule F8
- info — 23 worklogs have no FE/BE label. Used the author's primary stack. jira/worklogs_* · rule F3
- info — An absence on 25 Dec overlaps a public holiday. Not deducted twice. hr/absences.csv · rule F6

Capacity fictional agency data

- Home
- Plan
- Reports
- Admin
- Ask

Scenario: signed and internal only

Last sync
Jira 30 Oct 18:02
HR 28 Oct 16:40

Plan

2 Nov 2026 – 24 Jan 2027, 12 weeks. Pipeline stays pinned at the top while you scroll.

Pipeline

All off = signed and internal work only. Switch a deal on to see its effect on shortages and people below.

All off

+ Add project

ON · DEAL	2 Nov today	9 Nov W46	16 Nov W47	23 Nov W48	30 Nov W49	7 Dec 6 days	14 Dec W51	21 Dec 3 days	28 Dec 4 days	4
Fintech customer portal Meridian Pay · 50% win chance					3 FTE · Java (Anna), Java, React, UX/UI					
Loyalty app Kestrel Retail · 75% win chance						2 FTE · Flutter (Márton), Node.js, QA				
Fleet dashboard Northway Logistics · win chance not set										1.
Nova phase 2 Lumen Bank · 25% win chance									1.5 FTE · Jav	

Skill matrix · FTE balance per week (– short, + spare)

2 stacks short: Backend · Java from 30 Nov · QA from 28 Dec

SKILL · STACK	2 Nov today	9 Nov W46	16 Nov W47	23 Nov W48	30 Nov W49	7 Dec 6 days	14 Dec W51	21 Dec 3 days	28 Dec 4 days	4
Backend · Java			+0.2	+0.2	−0.3	−0.3	+0.3	+0.3	+0.3	+
Backend · .NET										
Backend · Node.js	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2	+0.2		+
Frontend · React			+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+0.6	+
Frontend · Angular	+0.4		+0.4	+0.4	+0.4	+0.4	+0.8	+0.8	+0.8	+
Mobile · Flutter	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+0.5	+
Mobile · Native										
QA									−0.1	
DevOps										
UX/UI	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+0.3	+
Delivery							+0.2	+0.2		+

Projects | People

Show last 5 weeks (actuals)

PERSON	28 Sep actual	5 Oct actual	12 Oct actual	19 Oct actual	26 Oct actual	2 Nov today	9 Nov W46	16 Nov W47	23 Nov W48	30 Nov W49	7 Dec 6 days	1
BACKEND · JAVA · 2 (MAIN STACK)												
Kovács Anna 40 h/wk · Java, DevOps	42h +2	36h −4	40h ±0	38h +6	38h −2	100%	100%	100%	away 40h plan	100%	100%	
Tóth Bence 40 h/wk · Java, Node.js	32h ±0	33h +1	31h −1	29h +3	27h −5	80%	80%	80%	80%	80%	80%	
BACKEND · .NET · 1 (MAIN STACK)												
Szabó Dóra 32 h/wk · .NET, Java	30h −2	32h ±0	26h −6	26h ±0	33h +1	100%	113% •	113% •	113% •	113% •	113% •	
BACKEND · NODE.JS · 1 (MAIN STACK)												
Fekete Máté 40 h/wk · Node.js, React	35h +3	30h −2	32h ±0	27h +1	34h +2	80%	80%	80%	80%	80%	80%	
FRONTEND · REACT · 2 (MAIN STACK)												
Nagy Eszter 40 h/wk · React, UX/UI	44h +4	42h +2	40h ±0	31h −1	43h +3	100%	100%	100%	100%	100%	100%	
Horváth Lili 40 h/wk · React	–	–	–	–	–	– not started	– not started	40%	40%	40%	40%	
FRONTEND · ANGULAR · 1 (MAIN STACK)												
Varga Gergő 40 h/wk · Angular, React	21h −3	24h ±0	26h +2	17h −2	24h ±0	60%	100% 2d off	60%	60%	60%	60%	
MOBILE · FLUTTER · 1 (MAIN STACK)												
Kiss Márton 40 h/wk · Flutter, Native	26h +6	24h +4	28h +8	18h +2	25h +5	50%	50%	50%	50%	50%	50%	
QA · 1 (MAIN STACK)												
Molnár Petra 40 h/wk · QA	40h ±0	38h −2	41h +1	32h ±0	36h −4	100%	100%	100%	100%	100%	100%	
DEVOPS · 1 (MAIN STACK)												
Farkas Zoltán 20 h/wk · DevOps, Java	21h +1	22h +2	20h ±0	17h +1	19h −1	100%	100%	100%	100%	100%	100%	
UX/UI · 1 (MAIN STACK)												
Balogh Réka 40 h/wk · UX/UI, React	24h −4	22h −6	26h −2	19h −3	23h −5	70%	70%	70%	70%	70%	70%	
DELIVERY · 1 (MAIN STACK)												
Papp Kinga 40 h/wk · Delivery, QA	46h +2	49h +5	47h +3	36h +1	48h +4	110%	110%	110%	110%	110%	110%	

Over 100% | 51–100% | Idle, 50% or less | Planned while away | • Manual edit

Manual edits: 1 | Reset edits

How to use this page

1. Read the shortage strip: orange cells are weeks a stack runs short.
2. Switch pipeline deals on to see their effect. Click a bar to change its start, length, stack split, or who would staff it.
3. Use the People tab to change someone's hours on a project.

What-if changes stay in the scenario until you press Apply to plan.

QUESTIONS ANSWERED FROM YOUR DATA

Ask

Scenario: signed and internal only

New conversation

What do you want to know about capacity?

Ask in plain words. Every number in the answer comes from a database query and a backend function. Claude only writes the conclusion.

- Who will be available in 4 weeks?
- What happens if two pipeline projects start at the same time?
- Which skill will we run short of?
- Who is over 100%, and who is idle?
- How much of our time went to billable work?

Ask about capacity, skills, scenarios or billable time

Ask

HOW AN ANSWER IS MADE

1. Claude picks one backend function that fits your question.
2. The backend runs database queries for the people, projects, allocations and Jira hours it needs.
3. The function aggregates them into numbers. Claude never calculates.
4. Claude writes a short conclusion from those numbers and shows what ran.

FUNCTIONS IT CAN USE

`freeCapacity()`
Who has free hours in a week, by stack

`scenarioImpact()`
What changes when pipeline projects switch on

`skillGap()`
Which stack is short or spare, by week

`loadByPerson()`
Who is over or under their capacity

`billableSplit()`
Billable share of logged time

`planVsActual()`
Plan against Jira hours

`projectBurn()`
Hours used against a project plan

DESIGN REVIEW ONLY: PREVIEW EACH STATE

Empty | Answering | Answer | Can't answer | Error

LOW-FI · ACTUALS FROM JIRA WORKLOGS

Reports · 28 Sep – 1 Nov 2026

Billable = logged on a Jira project marked Signed in Admin.

Billable share of logged time
69%
1194 of 1730 logged hours, incl. 20 h unmapped


Billable utilisation
61%
1194 billable of 1962 available hours

Logged vs available
87%
252 h available but not logged

Plan vs actual
+20 h
Total drift against the plan of record.

Billable share vs target

Share of logged time, 28 Sep – 1 Nov



69%

11 pts below target

Target is a setting in Admin. Unmapped hours count as non-billable.

Where logged hours went

All logged hours by type of work



Billable client work	1194 h	69%
Internal products and ops	516 h	30%
Unmapped	20 h	1%

Billable hours by project

Signed client projects only



Nova banking app	484 h	41%
Helix claims portal	355 h	30%
Orbit e-shop	355 h	30%

By person · plan vs actual and billable

Person	Stack	Available	Plan	Logged	Drift	Billable	Share	Share of logged
Kovács Anna	Java, DevOps	192	192	194	+2	155	80%	
Tóth Bence	Java, Node.js	176	154	152	−2	114	75%	
Szabó Dóra	.NET, Java	154	154	147	−7	147	100%	
Fekete Máté	Node.js, React	192	154	158	+4	0	0%	
Nagy Eszter	React, UX/UI	192	192	200	+8	200	100%	
Horváth Lili	React	0	0	0	+0	0	–	
Varga Gergő	Angular, React	192	115	112	−3	75	67%	
Kiss Márton	Flutter, Native	192	96	121	+25	0	0%	
Molnár Petra	QA	192	192	187	−5	187	100%	
Farkas Zoltán	DevOps, Java	96	96	99	+3	99	100%	
Balogh Réka	UX/UI, React	192	134	114	−20	33	29%	
Papp Kinga	Delivery, QA	192	211	226	+15	185	82%	

By project · plan vs actual

Project	Type	Plan	Actual	Drift
Nova banking app	Billable	480	484	+4
Helix claims portal	Billable	355	355	−1
Orbit e-shop	Billable	355	355	+0
Ledgerly	Internal	173	165	−8
Pulse	Internal	288	310	+22
Delivery ops	Internal	38	41	+3
Unmapped key MRD	Unmapped	0	14	+14
Unmapped person	Unmapped	0	6	+6

Unmapped hours stay in the totals so burn is right, and count as non-billable until mapped in Admin.

LOW-FI · WHAT HR AND JIRA DO NOT HOLD

Admin

Projects | People | Settings

Projects

Projects that exist in Jira are converted below (type and dates). Pipeline projects (2 to 5) are entered by hand on the right.

Project	Type	Win chance	When	Demand by stack (FTE)	Scenario	
Nova banking app Lumen Bank	Signed · from Jira	–	since 27 Jul → 22 Feb	Java 1.3 · React 0.6 · QA 0.4 · DevOps 0.2 · UX/UI 0.2 · Delivery 0.3	always in	View
Helix claims portal Pannon Insurance	Signed · from Jira	–	since 24 Aug → 7 Dec	Java 0.6 · Angular 0.4 · QA 0.4 · DevOps 0.2 · Delivery 0.3	always in	View
Orbit e-shop Tisza Home	Signed · from Jira	–	since 12 Oct → 18 Jan	.NET 0.8 · React 0.4 · QA 0.5 · DevOps 0.2 · Delivery 0.3	always in	View
Ledgerly Own product	Internal	–	since 22 Dec → ongoing	Java 0.2 · Node.js 0.2 · React 0.4 · Angular 0.2 · UX/UI 0.3	always in	View
Pulse Own product	Internal	–	since 22 Dec → ongoing	Java 0.2 · Node.js 0.6 · Flutter 0.5 · UX/UI 0.2	always in	View
Delivery ops Internal	Internal	–	since 22 Dec → ongoing	Delivery 0.2	always in	View
Fintech customer portal Meridian Pay	Pipeline	50%	30 Nov → 1 Feb · 10 wks	Java 0.5 (Anna), Java 1, React 1, UX/UI 0.5 [30 Nov–21 Dec]	off	Edit
Loyalty app Kestrel Retail	Pipeline	75%	7 Dec → 25 Jan · 8 wks	Flutter 1 (Márton), Node.js 0.5, QA 0.5	off	Edit
Fleet dashboard Northway Logistics	Pipeline	not set	4 Jan → 8 Feb · 6 wks	Angular 1, DevOps 0.25	off	Edit
Nova phase 2 Lumen Bank	Pipeline	25%	28 Dec → 1 Mar · 10 wks	Java 1, React 0.5 [25 Jan–1 Mar]	off	Edit

Add a project

Projects already in Jira are converted in the table below, not added here. Enter each pipeline project by hand.

Type

Billable · pipeline (not signed yet)

A sales-phase deal. It stays a what-if until it is signed. Once it is signed, press Mark as signed and Jira takes over the actuals.

Project name

Client or owner

Win chance (%), optional

Start w/c

30 Nov

Duration (weeks)

8

Demand by stack (FTE)

Backend · Java | 1

From

w/c 30 Nov

To

project end

Remove

+ Add stack line

Add project

Jira project → project (convert each Jira key: its type and dates make it a signed or internal project)

Jira key	Project	Type	Start	End
NOVA	Nova banking app	Signed	27 Jul	22 Feb
HLX	Helix claims portal	Signed	24 Aug	7 Dec
ORB	Orbit e-shop	Signed	12 Oct	18 Jan
LDG, PLS	Ledgerly, Pulse	Internal	–	ongoing
MRD	Unmapped · choose or create project	Signed (billable)	start	end

14 h counted as non-billable until converted